



Research Article

Strategic IT Project Management: Tackling Challenges and Implementing Best Practices

Anupom Debnath^{1,*}, Foysal Mahmud², Nur Mohammad³

¹Department of Business Administration, International American University, Los Angeles, CA 90010, USA

²College of Business, Westcliff University, Irvine, CA 92614, USA

³Department of Information Technology, Westcliff University, Irvine, CA 92614, USA

*Corresponding Author: debnathanupom05@gmail.com

ARTICLE INFO

Article history:

3 Jul 2024 (Received)

13 Aug 2024 (Accepted)

21 Aug 2024 (Published Online)

Keywords:

IT Project Management, Best IT Practices, IT Challenges, Risk Management, Project Management

ABSTRACT

IT project management is a critical discipline that involves the structured planning, execution, and oversight of information technology projects. The role of an IT project manager is vital, requiring a blend of project management expertise and technical IT skills to ensure that projects are aligned with a business's strategic goals and values. The primary objective of IT project management is to provide effective leadership and direction, optimizing the use of human, financial, and temporal resources to achieve organizational objectives. Performance evaluation and adjustment are crucial aspects of IT project management. This involves continuous monitoring of project progress to ensure it remains aligned with business goals, and implementing corrective actions if deviations occur. Effective communication is another essential component, necessitating clear and efficient channels among all stakeholders from team members to senior management to keep everyone informed and engaged throughout the project lifecycle. This transparency not only fosters collaboration but also helps resolve issues promptly, enhancing project success. Risk management also plays a significant role in IT project management. By proactively identifying potential risks and planning appropriate mitigation strategies, IT project managers can minimize adverse impacts, avoid potential losses, and ensure smoother project execution. Ultimately, the goal is to achieve high customer satisfaction by delivering products and services that meet or exceed customer expectations, thereby bolstering the company's reputation and market position. This article aims to elucidate IT project management, highlighting best practices, common challenges, and practical solutions. As the Project Management Institute (PMI) forecasts a 33% global growth in project management, leading to 22 million new jobs by 2027, understanding these principles is increasingly crucial for businesses.

DOI: <https://doi.org/10.63471/jitmbh24002> @ 2024 Journal of Information Technology Management and Business Horizons (JITMBH), C5K Research Publication

1. Introduction

Information technology (IT) is the management, processing, and communication of data via the use of computers, software, networks, and other digital systems. The use of information technology is still changing our culture (Xiang, 2018). As IT continues to evolve, it plays a pivotal role in shaping modern business practices and organizational strategies. Effective IT project management is essential for aligning technological initiatives with business objectives and ensuring successful project outcomes. Despite its importance, IT project management faces

numerous challenges, including resource allocation, risk management, and stakeholder communication. Typical difficulties managers encounter when approaching and carrying out the process (Choobineh et al., 2007). So, focusing on this kind of challenge is very much needed. Another common challenge is managing stakeholder expectations, which can be complex due to differing interests and communication gaps. Additionally, insufficient risk management can result in unforeseen issues, causing disruptions and affecting the overall success of the project. As it is changing our lives, so many developed countries are using IT or increasing

*Corresponding author: debnathanupom05@gmail.com (Anupom Debnath)

All rights are reserved @ 2024 <https://www.c5k.com> , <https://doi.org/10.63471/jitmbh24002>

Cite: Anupom Debnath, Foysal Mahmud, Nur Mohammad (2024). Strategic IT Project Management: Tackling Challenges and Implementing Best Practices. *Journal of Information Technology Management and Business Horizons*, 1(1), pp. 1-9.

investment in their IT sector. By 1991, U.S. companies invested more in information technology than any other asset class, with spending on computers and related services doubling from around \$80 billion in 1984 to over \$160 billion by 1998 (Dewett & Jones, 2001). But this investment is not all. We have to make an optimized plan or management system to successfully use IT in different sectors.

The success of an IT installation in this industry can be greatly increased with careful planning (Roztocki & Weistroffer, 2011). IT project management involves planning and executing activities that meet the IT goals of a company. Each project goes through a series of steps from the beginning of the project to its completion. A company can increase the likelihood that a project will be successfully completed on a regular basis by hiring, training, supporting, and keeping excellent project managers (Hwang & Ng, 2013). First, the goals and objectives are outlined to help understand the reason for the project. Next, a detailed project plan is created, specifying the tasks, timelines, and resources required to achieve the objectives. Throughout the project's lifecycle, progress is monitored and adjusted as needed to ensure that the project stays on track and meets its intended outcomes. An IT project manager basically handle the management of the project and leading his team. So project manager is an important part of a project. Project-based industries are becoming more conscious of the connection between managers' competencies and performance (Cheng et al., 2005). To ensure project success, IT project managers must address challenges proactively and maintain clear communication with stakeholders. Emphasizing ongoing training and fostering a collaborative team environment further enhances project outcomes and aligns IT initiatives with business goals.

The convergence of computer, telecommunications, and imaging technologies has resulted in substantial changes for information technology (IT) users, their occupations, and their working environments (Chan, 2000). Integration of IT in different sectors is nowadays a common practice. To be successful by doing such a practice depends on well planning or management. However, achieving success with such integrations depends significantly on careful planning and management. The many aspects of IT benefits have not been well captured by traditional measures (Jurison, 1996). Effective IT project management is essential to ensure that technological advancements align with strategic business goals and deliver tangible benefits. By employing robust planning, coordinating resources effectively, and continuously monitoring progress, organizations can successfully manage the complexities associated with IT integration and fully capitalize on the opportunities presented by these technological advancements. It is argued that management is a critical and essential component of organizational survival and the preservation of competitive strength (Omotayo, 2015). So, in this era of IT, if we want to practice the

best use of IT, we have to make a proper plan for how to face challenges. This paper explores strategic approaches to overcome these challenges, focusing on best practices that enhance project efficiency and effectiveness. By examining both the obstacles and solutions in IT project management, this study aims to provide valuable insights for achieving successful project execution and fostering organizational success.

2. Literature Review

In the IT industry, knowledge production, management, and transfer are seen as crucial components of success (Lederer & Singh, 1997). Management experts are very much experts in this IT sector. To handle different kinds of IT problems or difficulties, skilled IT manager is must. Skilled IT managers play a crucial role in implementing innovative solutions and ensuring seamless integration across various platforms. IT-leader companies possess a more advanced degree of Information Technology management expertise (Karimi et al., 2001). By investing in continuous learning and development, these organizations maintain a competitive edge and effectively address emerging challenges. Their expertise allows them to anticipate potential issues and proactively devise strategies to mitigate risks. Ultimately, the advanced IT management capabilities of these leading companies set them apart and drive their ongoing success in the technology sector." The utilization of IT demands strong leadership and management (Karlsen et al., 2002). Effective IT management not only involves technical proficiency but also requires strategic vision to align IT initiatives with overall business goals. Leading IT organizations often adopt best practices and frameworks to streamline operations and enhance productivity. Furthermore, these companies prioritize fostering a culture of innovation and collaboration, which enables them to adapt quickly to evolving technology trends and stay ahead of competitors.

The importance of information technology (IT) to a company's ability to compete has made managers more aware of the entire IT risk management of their organization (Rainer Jr et al., 1991). As IT becomes increasingly integral to a company's competitive edge, managers are now placing greater emphasis on comprehensive IT risk management strategies. This heightened awareness involves not only identifying and mitigating potential threats but also ensuring that IT systems are resilient and aligned with business objectives. Effective IT risk management helps safeguard valuable data, maintain operational continuity, and support strategic decision-making in a rapidly evolving technological landscape. As a business has too much data on its clients, this data should be safe and secured. 2010 saw a \$190 million annual loss for the IT sector across 738 enterprises due to poor management practices (Feng et al., 2014). So it is clear that a strong management system is mandatory for successfully implementing IT. Various companies or firms are

investing in IT but fail to increase their profit margin. This is just because of their poor planning or management of IT. Again for this management, knowledge is a must. Business knowledge is helpful knowledge for management or practical knowledge (Gao et al., 2008).

Coordination is necessary for efficient IT management to plan, organize, control, and guide the usage of IT resources in businesses (Karimi et al., 2000). Facilitating effective communication among team members and departments, it helps in preventing overlaps and gaps in IT resource utilization. Proper coordination allows for timely identification and resolution of potential issues, minimizing disruptions and optimizing performance. Additionally, it enables better decision-making by providing a comprehensive view of IT operations and their impact on business processes. In the last five years, the global view of American corporations' technological management prowess has completely reversed (Maidique & Hayes, 1984). So, it is clear that the practice of using IT with proper management is not a new term nowadays. The practice of this term is from the past. As technology continues to advance, the historical lessons in IT management underscore the need for ongoing innovation and adaptability. Companies must not only reflect on past practices but also proactively embrace emerging technologies and methodologies to maintain a competitive edge and ensure future success. The possibility for improved management brought about by digitalization could aid in stopping this productivity drop (Jahangir et al., 2021).

Consequently, information and technology are growing in popularity and level of investment. However, a company's administrative website should guarantee that IT is used appropriately. The CEO and upper management must be intelligent, skilled, and able to make judgments that align with the IT function's framework when it comes to technological matters and business strategy (Sohal & Ng, 1998). A thorough understanding of IT facilitates more productive and efficient business operations. Keeping abreast of technological developments and resolving technical problems are essential to technology adaptation. Consequently, a company's success and advancement depend on having a solid understanding of IT. Again, digitalization has emerged as a significant trend that is transforming the business landscape (Parviainen et al., 2017). Effective digital transformation requires not only investing in technology but also ensuring that IT strategies are integrated with organizational goals. Continuous evaluation and adaptation of IT practices are crucial for leveraging digital advancements, enhancing operational efficiency, and driving sustainable growth. But all of this success depends on a well-planned and well-managed application of Information Technology. Businesses are spending a lot of money on information technology (IT), but there isn't much data to support the claim that IT spending

improves organizational performance (Riemenschneider & Myktyyn Jr, 2000). It happens for an unplanned investment. The analysis clarifies the importance of good management system of Information Technology. Effective IT risk management is crucial in protecting sensitive client data from breaches and cyber threats. In a world where data privacy and security are paramount, investing in robust IT governance practices not only minimizes financial losses but also builds trust with clients and stakeholders.

3. Methodology

We must take certain actions in order to finish our research. First, we analyze the issue and create a plan to achieve the desired outcome. Next, we made the decision to obtain data from several businesses. The following questions, for example, were the focus of our study: i) Phases of IT project management ii) Best practice of IT management iii) Challenges for IT management, and iv) Overcoming ways from the challenges. In order to finish this investigation, we must take the following actions:

Sample and Data Collection: Large companies were chosen for the sample due to their advanced IT infrastructure, which enhances the validity and reliability of survey responses. To improve response rates, surveys were distributed with small gifts and followed up a week later by research assistants who contacted IT departments to ensure receipt and completion. Additionally, follow-up letters were sent three weeks after the initial mailing, and interviews were conducted with a few companies.

Assessment Development: The research design utilized multiple-choice questions, validated by previous studies, covering both basic business data and IT strategy implementation. Every CIO of selected firms was asked about deploying IT resources within their organization, with system development capability evaluated through three investigations. Project management proficiency was gauged using three questionnaires, and the quality of IT strategy implementation was assessed with four questions. The survey featured both closed and open-ended questions, with a five-point rating system for closed-ended responses and open-ended questions to capture insights not covered by multiple-choice options.

Pre-Testing: In the pre-testing phase, the research instrument is pilot-tested with a small, representative sample of IT project managers to ensure it captures the intended constructs related to strategic IT project management. Feedback from this pilot test helps refine the survey by addressing any issues with question clarity, relevance, or comprehensibility. Additionally, subject matter experts review the instrument to assess content validity, ensuring it comprehensively covers all relevant aspects before full-scale data collection.

Statistical Analysis: For statistical analysis, the focus shifts to evaluating the reliability and validity of the data

collected. Reliability analysis involves calculating Cranach's alpha to assess the internal consistency of the survey instrument. A high Cranach's alpha indicates that the items are consistently measuring the same construct, which is crucial for ensuring the credibility of the results. Factor analysis is then employed to identify and validate the underlying constructs measured by the instrument. Exploratory factor analysis (EFA) helps uncover the factor structure, while confirmatory factor analysis (CFA) tests the validity of this structure, ensuring that it aligns with theoretical expectations and accurately represents strategic IT project management practices.

The working process of the suggested approach is shown in Fig. 1, which also lists the steps required to finish the research. It gives the procedure a visual representation, guaranteeing the research approach's structure and clarity. Determining pertinent IT applications for business education and outlining the study objectives are the first steps in the process. After that, information is acquired via surveys, interviews, and case studies in order to evaluate the efficacy and manner in which IT is employed. After that, this data is examined to find important trends and revelations. After research, the findings are combined to create practical suggestions for incorporating IT into business courses. In order to guarantee accuracy and applicability, the results are lastly examined and verified.




Fig. 1. Research Methodology Process

4. Result and Discussion

When we filter the fields in which a company uses IT we found the following (Shown in Graph-1). Here, we show the five top sectors of a company where IT is very much famous. They are Computer, Manufacturing, Finance, Transportation and Retail.




Fig. 2. Percentage of fields where IT is used most

Fig. 2 illustrates the distribution of IT usage across various fields. The highest percentage of IT utilization is in the computer sector, accounting for 35% of the total, reflecting its central role in this industry. Manufacturing follows with 28%, highlighting significant IT integration in production processes. The finance sector utilizes IT for 20% of its operations, emphasizing its importance in financial management and transactions. In contrast, the transport sector uses IT for 9%, while retail applications account for 6% of IT usage, indicating more limited integration. Other fields collectively use IT for 2%, suggesting minimal IT involvement in these areas. This distribution underscores the varying degrees of IT dependency across different industries.

To gain deeper insights into project risk statistics in IT sectors, we will conduct interviews with the administrative panels of several companies. These interviews will focus on identifying common risk factors, evaluating the impact of these risks on project outcomes, and understanding the strategies employed to mitigate them. By analyzing their responses, we aim to develop a comprehensive understanding of risk management practices and challenges specific to the IT industry.




Fig. 3. Frequency of Mean Risk Scores for All Projects Collected

Based on the analysis of 51 projects in Fig. 3, the risk distribution is as follows: Only 2 projects fall into the very low risk category (0.00-0.50 and 0.50-1.00), comprising about 3.92% of the total. A significant majority, 27 projects, are categorized as low risk (1.00-1.50 and 1.50-2.00), representing approximately 52.94% of the projects. The medium risk category (2.00-2.50 and 2.50-3.00) includes 14 projects, making up around 27.45% of the total. Projects with high risk (3.00-3.50 and 3.50-4.00) number 4, which is about 7.84% of the total projects. Lastly, 5 projects are classified as very high risk (4.50 or more), accounting for approximately 9.80% of the projects. This distribution highlights that most projects are concentrated in the low to medium-risk categories, with a smaller proportion in higher risk levels.

Now, we will discuss IT Management Sophistication. Table 1 shows the statistics on it. This table provides an overview of various dimensions of IT management, including their mean scores, reliability coefficients, and the number of items evaluated. These metrics help in understanding the effectiveness and consistency of IT management practices across different areas. By analyzing these statistics, we gain insights into the overall sophistication of IT management within the organization.

Table 1. IT'S Management Sophistication.

Variable	Mean	Reliability	Number of Items
IT Planning	3.71	0.7345	6
IT Organization	3.70	0.7792	4
IT Control	3.48	0.8595	6

IT Integration	3.37	0.7792	4
IT Leader's Roll	3.67	0.7345	8

The Table 1 on "IT Management Sophistication" presents mean scores, reliability coefficients, and the number of items for different IT management dimensions. IT planning leads with a mean score of 3.71 and the highest reliability of 0.8848, assessed with 6 items. IT Organization follows closely with a mean of 3.70 and a reliability of 0.8019, based on 4 items. IT Control has a mean score of 3.48 and a reliability of 0.8595, evaluated through 6 items. IT Integration scores a mean of 3.37 and has a reliability of 0.7792, with 4 items. IT Leader's Role has a mean of 3.67 and the lowest reliability of 0.7345, based on 8 items. These metrics collectively provide insights into the sophistication of IT management practices, with varying degrees of measurement reliability.

Table 2 presents an alternate information systems management strategy/structure that has emerged due to the advancements in technology and the global business environment. Through the creation of electronic markets and electronic hierarchies, new information technologies are enabling closer integration of neighboring steps on the value-added chain (Malone et al., 1987). The change in coordination mechanisms is the overall effect of technology, as that study reports. As a result, a greater share of economic activity will be managed by markets as opposed to hierarchies. This bolsters and clarifies the shift in multinational corporations' strategies from global strategies to global strategies.

Table 2. Alignment of Global and Information Management Strategies.

Business Strategy / Structure	Coordination Control Strategy	Coordination Control Mechanism	IT Strategy Structure
Multinational/Decentralized Federation	Socialization	Hierarchies'; Managerial Decisions Determine the Flow of Material Services	Decentralization/Stand alone' Database and Process
Global/Centralized Federation	Centralization		Centralization/Centralized Database and Process

International/Interorganizational Federation	Formalization	Markets; Market Focused Determine the Flow of Materials and Services	IOS/Linked Database Process
Transnational/Integrated Network	Co-Opting		Integrated Architecture/ Shared database process

From the analysis, our first finding was to identify the phases of IT project management. This exploration aimed to delineate the distinct stages that characterize the lifecycle of IT projects. By breaking down these phases, we can better understand how projects are structured and managed from initiation to completion. Each phase reveals specific activities and processes crucial for successful project execution. Understanding these phases is essential for improving project outcomes and ensuring systematic management practices. This analysis provides a foundational understanding of the workflow and challenges encountered throughout IT project management. In Fig. 4, we will show the phases of IT Management.




Fig. 4. Phases of IT Project Management

Project initiation: The project manager performs a feasibility study. It assesses the possible success rate of the project. Next is the project charter which maps out the values and goals of the project. Finally, all stakeholders are identified and contacted and the project is then pitched to them.

Project planning: It is often acknowledged that one of the main contributing factors to project failure is

inadequate project planning (Hartman & Ashrafi, 2004). This begins by first expounding what falls within and what falls outside of the scope of the project. Next, the project is broken down into smaller steps that are more manageable. This is known as the Work Breakdown Structure. Next, a schedule and budget is made. Resources needed are then identified and so is the supplier. Potential risks are outlined as well as possible ways of preventing them.

Project execution: Teams are made and each team is assigned a role and a manager. The teams begin to execute the project. The project manager ensures the schedule is followed and tasks are completed in good time. The work is then reviewed to maintain quality and to ensure the expected standards are maintained. Any necessary deviations and changes are run through the project manager for approval.

Project closure: The project is delivered to the consumer. All the activities are documented for record keeping. The team is called together for a performance review and the highlights and lessons learned are discussed. Contracts are thereafter closed and payments are finalized.

Our second focus is on ensuring best practices in IT management. We have identified several strategies to achieve this goal, as illustrated in Fig. 5 below. These methods include implementing robust security protocols, adopting regular system updates, and conducting periodic performance reviews. Additionally, fostering a culture of continuous improvement and staff training are essential components. By following these practices, we aim to optimize IT management and enhance overall efficiency.



Fig. 5. Ways of Best IT Management Practice

Adequate Project Planning: Comprehensive project planning is crucial for successful IT management. It involves setting clear objectives, defining deliverables, and establishing timelines. A well-structured plan helps anticipate potential challenges and allocate resources

efficiently. Regular reviews and adjustments to the plan ensure that the project stays on track and meets its goals.

Effective Communication: Effective communication is essential for coordinating tasks and ensuring all team members are aligned. It involves clear, timely exchanges of information and feedback between stakeholders, team members, and management. Establishing regular meetings and using collaborative tools can enhance communication flow and address issues proactively. Strong communication helps prevent misunderstandings and keeps everyone informed about project's progress.

Risk Management: Effective risk management is one of the most critical components of a security program in IT firms. Risk management is essential for organizations to employ information technology to safeguard their data (Tohidi, 2011). Risk management involves identifying, assessing, and mitigating potential risks that could impact IT projects. This process includes developing contingency plans and regularly reviewing risk factors to adapt to changing conditions. Proactive risk management helps minimize disruptions and ensures that the project can continue smoothly despite unforeseen challenges. Regular risk assessments and adjustments are key to maintaining project stability.

Proper Resource Allocation: Proper resource allocation ensures that the necessary tools, personnel, and budget are effectively distributed across IT projects. This involves assessing project needs, prioritizing tasks, and aligning resources with project goals. Efficient allocation helps prevent bottlenecks, reduces waste, and optimizes productivity. Regular monitoring and adjustments ensure that resources are used effectively throughout the project lifecycle.

Quality Assurance: Project-tailored solutions are necessary because the uncertainty and dynamics of projects put to the test the quality principles designed for repeated activities (Gerald et al., 2011). Quality assurance (QA) involves implementing processes and standards to ensure that IT projects meet predefined quality criteria. This includes rigorous testing, code reviews, and adherence to best practices throughout development. Effective QA practices help identify and address issues early, improving the overall reliability and performance of IT systems. Regular QA checks contribute to delivering a high-quality product and satisfying end-user requirements.

Our third objective was to identify the common challenges faced by companies in managing Information Technology. We have outlined these challenges in Fig. 6. Key issues include dealing with rapidly evolving technology, managing cyber security threats, and ensuring seamless integration of new systems with existing infrastructure. Additionally, maintaining adequate staff training and handling budget constraints are significant hurdles that impact effective IT management.




Fig. 6. Challenges for IT management

Scope Creep: Scope creep is where the project's scope keeps changing or expanding without a corresponding change in timelines, budgets, and other resources. New tasks or features are added to a project and this can easily cause delays, burnout, budget crises, resource depletion, and even overall project failure. Scope creep can arise due to stakeholder influence, poor initial planning, market changes, communication gaps, or even poor project management.

Prevent scope creep: An easy way to prevent project creep is by clearly defining the project scope. This should take into account stakeholder demands as well as market needs. Secondly, a change control board should be set up to help review and approve any changes taking place.

Additionally, all the teams should foster open and honest communication and this includes regular status updates. The team should also receive regular training on the scope and they should be encouraged to push back on any changes that have not been approved to prevent scope creep.

Budget Constraints: Another common challenge faced in IT project management is budget overruns. One of these reasons includes poor initial estimates that are met with new unexpected expenses. Another threat to the budget is scope creep where the project expands to include things not previously included. Additionally, a budget increase happens when projects run for longer than intended due to unplanned delays. Technical issues can also lead to an increase in development costs. Vendor and supplier issues may also result in unexpected costs for the project.

Time Management: Time delays can arise from many factors. First is scope creep which expands the initial scope of the project. Unrealistic initial planning may also cause the project to run for long. Limited resources (money or human resources) may also cause delays. Communication breakdown can also result in tasks having to be redone therefore wasting time. Unexpected technical issues have also been known to cause delays.

Difficult Team Dynamics: Different teams present many different personalities. Some may be conflicting while others may be compatible. This must be taken into account by the IT project manager. This can be done by encouraging clear, open, and respectful communication to accommodate any differences in opinion.

Technological Failure: Technology failure is a critical challenge in IT management, often resulting from system malfunctions, software bugs, or hardware issues. Such failures can disrupt business operations, lead to data loss, and cause significant financial losses. Ensuring robust backup systems, regular maintenance, and thorough testing can help mitigate the risks associated with technology failures. Promptly addressing and troubleshooting these issues is essential to minimize downtime and maintain operational efficiency.

In our concluding analysis, we examined the challenges identified and explored methods for overcoming them. Our review highlights the critical areas where companies need to focus to address IT management issues effectively. In Fig. 7, we present the findings on how to navigate these challenges. This includes an overview of the obstacles and a discussion on the strategies for overcoming them.




Fig. 7. Solutions to Overcome IT Project Management Challenges

Implementing Robust Project Management Frameworks: Adopting structured project management frameworks, such as Agile or Waterfall, helps provide clear guidelines and processes for managing IT projects. These frameworks offer systematic approaches to

planning, executing, and monitoring projects, ensuring that all aspects are addressed. They also facilitate better tracking of progress and resource allocation, which can lead to more successful project outcomes. Implementing these frameworks helps standardize practices and improve overall project efficiency.

Continuous Learning and Development: Encouraging continuous learning and development for IT professionals is crucial in staying ahead of technological advancements and evolving best practices. Providing ongoing training and development opportunities ensures that team members are equipped with the latest skills and knowledge. This approach not only enhances individual competencies but also contributes to overall team performance and adaptability. Investing in education helps mitigate skill gaps and improves the team's ability to handle complex project requirements.

Leveraging Technology and Tools: Utilizing advanced technology and project management tools can significantly streamline IT project management processes. Tools like project management software, collaboration platforms, and automated reporting systems enhance efficiency and communication. These technologies enable better tracking, forecasting, and coordination of project activities. By leveraging these tools, teams can manage projects more effectively and respond quickly to any issues that arise.

Enhancing Stakeholder Engagement: Effective stakeholder engagement is key to the success of IT projects, as it ensures that all relevant parties are involved and informed throughout the project lifecycle. Regular communication and feedback sessions with stakeholders help align project goals with expectations and address any concerns promptly. Building strong relationships with stakeholders fosters collaboration and support, which can lead to smoother project execution and greater overall satisfaction. Engaging stakeholders actively helps in managing expectations and achieving project objectives.

5. Conclusion

Strategic IT project management is vital for addressing the multifaceted challenges that organizations face in today's fast-paced technological environment. This paper has explored various aspects of IT project management, focusing on how to tackle common obstacles and implement best practices to drive success. Key strategies include adopting robust project management frameworks, fostering continuous learning and development, leveraging technology and tools, and enhancing stakeholder engagement. Implementing a well-defined project management framework, such as Agile or Waterfall, provides a structured approach that ensures clarity, accountability, and efficiency throughout the project lifecycle. These frameworks offer systematic methods for planning, executing, and monitoring projects, which help in effectively managing resources and mitigating risks. Additionally, continuous

learning and development are crucial in keeping IT professionals abreast of the latest advancements and best practices. By investing in training and professional growth, organizations can bridge skill gaps and enhance their team's capabilities, leading to more effective project execution. Leveraging advanced technology and tools is another significant factor in overcoming IT project management challenges. Modern project management software, collaboration platforms, and automation tools streamline processes, enhance communication, and improve tracking and reporting. These technologies enable project teams to manage complex projects more efficiently, respond swiftly to issues, and maintain high levels of productivity. Furthermore, enhancing stakeholder engagement ensures that all relevant parties are involved and aligned with project goals. Effective communication and regular feedback from stakeholders help in managing expectations, addressing concerns promptly, and fostering a collaborative environment. By integrating these best practices, organizations can navigate the complexities of IT project management more successfully. These strategies not only address common challenges but also contribute to achieving project objectives, improving overall efficiency, and driving organizational success. Embracing a strategic approach to IT project management positions companies to adapt to technological changes, capitalize on opportunities, and deliver successful project outcomes.

References

- Chan, S. L. (2000). Information technology in business processes. *Business Process Management Journal*, 6(3), 224-237.
- Cheng, M. I., Dainty, A. R., & Moore, D. R. (2005). What makes a good project manager? *Human resource management journal*, 15(1), 25-37.
- Choobineh, J., Dhillon, G., Grimaila, M. R., & Rees, J. (2007). Management of information security: Challenges and research directions. *Communications of the Association for Information Systems*, 20(1), 57.
- Dewett, T., & Jones, G. R. (2001). The role of information technology in the organization: a review, model, and assessment. *Journal of management*, 27(3), 313-346.
- Feng, N., Wang, H. J., & Li, M. (2014). A security risk analysis model for information systems: Causal relationships of risk factors and vulnerability propagation analysis. *Information sciences*, 256, 57-73.
- Gao, F., Li, M., & Clarke, S. (2008). Knowledge, management, and knowledge management in business operations. *Journal of knowledge management*, 12(2), 3-17.
- Geraldi, J. G., Kutsch, E., & Turner, N. (2011). Towards a conceptualisation of quality in information technology projects. *International Journal of Project Management*, 29(5), 557-567.
- Hartman, F., & Ashrafi, R. (2004). Development of the SMARTTM Project Planning framework. *International Journal of Project Management*, 22(6), 499-510.
- Hwang, B.-G., & Ng, W. J. (2013). Project management knowledge and skills for green construction: Overcoming challenges. *International Journal of Project Management*, 31(2), 272-284.
- Jahanger, Q. K., Louis, J., Pestana, C., & Trejo, D. (2021). Potential positive impacts of digitalization of construction-phase information management for project owners. *Journal of Information Technology in Construction*, 26.
- Jurison, J. (1996). Toward more effective management of information technology benefits. *The Journal of Strategic Information Systems*, 5(4), 263-274.
- Karimi, J., Bhattacharjee, A., Gupta, Y. P., & Somers, T. M. (2000). The effects of MIS steering committees on information technology management sophistication. *Journal of Management information systems*, 17(2), 207-230.
- Karimi, J., Somers, T. M., & Gupta, Y. P. (2001). Impact of information technology management practices on customer service. *Journal of management information systems*, 17(4), 125-158.
- Karlsen, J. T., Gottschalk, P., & Andersen, E. S. (2002). Information technology management roles: a comparison of IT executives and IT project managers. Proceedings of the 35th Annual Hawaii International Conference on System Sciences.
- Lederer, A. L., & Singh, M. (1997). Changing information technology and information technology management. *Information & Management*, 31(5), 275-288.
- Maidique, M. A., & Hayes, R. H. (1984). The art of high-technology management. *Sloan Management Review*, 25(2), 17-31.
- Malone, T. W., Yates, J., & Benjamin, R. I. (1987). Electronic markets and electronic hierarchies. *Communications of the ACM*, 30(6), 484-497.
- Omotayo, F. O. (2015). Knowledge Management as an important tool in Organisational Management: A Review of Literature. *Library Philosophy and Practice*, 1(2015), 1-23.
- Parviainen, P., Tihinen, M., Kääriäinen, J., & Teppola, S. (2017). Tackling the digitalization challenge: how to benefit from digitalization in practice. *International journal of information systems and project management*, 5(1), 63-77.
- Rainer Jr, R. K., Snyder, C. A., & Carr, H. H. (1991). Risk analysis for information technology. *Journal of Management information systems*, 8(1), 129-147.
- Riemenschneider, C. K., & Myktyyn Jr, P. P. (2000). What small business executives have learned about managing information technology. *Information & Management*, 37(5), 257-269.
- Roztock, N., & Weistroffer, H. R. (2011). Information technology success factors and models in developing and emerging economies. *Information Technology for Development*, 17(3), 163-167.

- Sohal, A. S., & Ng, L. (1998). The role and impact of information technology in Australian business. *Journal of Information Technology*, 13(3), 201-217.
- Tohidi, H. (2011). The Role of Risk Management in IT systems of organizations. *Procedia Computer Science*, 3, 881-887.
- Xiang, Z. (2018). From digitization to the age of acceleration: On information technology and tourism. *Tourism management perspectives*, 25, 147-150.